

RiseByDay Status Update

DayByDay repo · v0.0.1 · Snapshot as of September 28, 2026 (branch *main*, commit 4d9584c)

Where things stand. In about five months (first commit April 16, 2026; 72 commits; ~30k lines of TypeScript) RiseByDay has become a full macOS/Windows desktop planner. It has time-of-day blocks, tasks with recurrence and subtasks, a redesigned calendar, a Pomodoro timer, ICS import, an adaptive sidebar, a context-aware right panel and Supabase cloud sync for tasks. The main risk right now is that **the production build is failing** (9 TypeScript errors). Beyond that, the biggest gap is that **only tasks sync to the cloud**, even though the schema already covers settings, blocks, categories and calendars.

At a glance

Metric	Value
Stack	Tauri v2 + React 19 + TypeScript + Vite 7 + Tailwind v4 + Zustand + Supabase
Commits / age	72 commits since Apr 16, 2026 (~5.5 months)
Codebase size	~29,800 lines of TS/TSX in src/; 8 SQL migrations; 3 Rust modules
Platforms	macOS (local builds), Windows (GitHub Actions workflow on v* tags)
Type-check	Broken — <i>tsc</i> reports 9 errors, so <i>bun run build</i> / <i>tauri build</i> fail
Tests	None (no test suite)
Uncommitted work	Hevy SDK dependency + unused HevyProvider import, a ProfilePanel import path change, formatting in TasksMainPage

Feature inventory

Area	Status	Notes
Home screen + blocks	Shipped	Clock themes, current-block task scoping, critical-day ribbon, block dial
Tasks	Shipped	CRUD, categories, recurrence, subtasks, sort menu, JSON view, nested routes
Calendar	Shipped	Redesigned week view with drag-to-schedule. <i>WeekView.tsx</i> is 1,600 lines
Pomodoro	Shipped	Global dock, linked-task sync, session reporting through an offline outbox to the API
ICS import	Partial	One-time file import with UID dedup. No subscribed or auto-refreshing feeds
Google Calendar	Stub	Store and UI exist, but the connect logic in <i>ConnectedCalendarsSection</i> is commented out
Cloud sync (tasks)	Shipped	Push-dirty-then-pull-delta, last-write-wins, soft deletes, nightly tombstone purge

Area	Status	Notes
Cloud sync (other)	Partial	Tables exist for settings, blocks, categories, sounds and calendars. Client never reads or writes them
Auth + profile	Partial	Sign-in window works. ProfilePanel reads <i>full_name</i> , which is not in the schema (should be <i>display_name</i>)
Sidebar + right panel	Shipped	Adaptive expanded/rail/overlay layouts; per-screen context panels
Command bar	Shipped	Task and calendar commands, category picker
Toolkit / Apps	Partial	Apps screen is mostly a placeholder. Toolkit has Spotify plus a 'classes' panel
Social ('Your Circle')	Stub	Hard-coded sample friend and a class typo ('items-startflex')
Spotify	Hidden	Complete, but behind VITE_ENABLE_SPOTIFY because of Spotify's 250k MAU quota rule
Help / guide	Partial	HelpScreen exists; GuideProvider was started as 'bones' and never finished
Hevy (workouts)	Partial	SDK just added (uncommitted), no integration yet

Improvements to existing features

Ordered by urgency. Items 1–3 are small and unblock everything else.

1. Fix the build (P0, under 1 hour)

- ProfilePanel.tsx:23,27 uses *profile.full_name*. Switch to *display_name*, which is what database.ts defines.
- ProfileProvider.tsx:75 passes *string | undefined* where a *string* is required. Add a fallback or widen the type.
- Remove the unused imports: HevyProvider (App.tsx), domMax, resolveTheme/useSettingsStore (TaskJSONPopup), setShowNowPlaying.
- Add a CI job that runs *tsc --noEmit* on every push. Right now the only workflow is a Windows release build that runs on tags, so type errors go unnoticed until release.

2. Finish cloud sync beyond tasks (P1)

- Settings, blocks, categories and custom sounds already have tables and RLS, but only *tasksSync.ts* talks to Supabase. A user who signs in on a second machine gets their tasks but not their blocks or categories, and tasks then point at block and category names that don't exist there.
- Generalize the tasksSync push/pull loop into a per-table sync (same client-owned *updated_at* cursor and soft-delete rule), then add settings and the config tables.
- Realtime is already in the schema (migration 0600). Subscribing would give instant cross-device updates instead of waiting for the next poll.

3. Clean up uncommitted and half-finished work (P1)

- Either build out the Hevy integration or take the dependency out before the next release.
- Social screen: hide the route until it's real, or ship a minimal version (see Social under New features).

- Apps screen: turn it into a real integrations hub listing ICS, Google, Spotify (when enabled) and Hevy, with connection status for each.

4. Calendar integrations (P1)

- Uncomment and finish Google Calendar. The store shape, per-calendar toggles and last-import label are already in place, and Rust already has a loopback OAuth listener that can be reused from Spotify.
- Support ICS subscription URLs with periodic refresh (Outlook, iCloud and school calendars all publish these), not just one-time file imports.

5. Code health (P2)

- Split `WeekView.tsx` (1,600 lines) into layout math, drag handling and rendering. `TaskCreatorPopupForm` (745) and `tasksStore` (660) are the next candidates.
- Add a small Vitest suite for the pure modules the product depends on: `taskDates` (recurrence), `tasksSync` merge rules, mappers, `sidebarLayout` thresholds and the ICS parser. They have no React imports, so they're cheap to test.
- `localStorage` limits: tasks, settings, the Spotify log and the Pomodoro outbox all share roughly 5–10 MB. Consider moving task storage to Tauri's SQLite or store plugin as data grows.
- Finish the `GuideProvider` onboarding, or remove it.

6. UX polish (P2)

- Show sync state in the UI (synced, syncing, offline, error). Sync currently happens silently.
- Add undo for task deletes and completions. Deletes are already soft server-side, so the data is recoverable.
- Add a conflict hint when last-write-wins overwrites a local edit.

New feature recommendations

Chosen to build on what RiseByDay already does well: time blocks, focus sessions and a day-by-day timeline.

Feature	Why it fits	Effort
Daily review & stats	Pomodoro sessions are already logged to the API and tasks carry completion data. A weekly view of focus minutes per block and category, completion streaks and planned-vs-done would turn logged data into insight.	M
Native notifications & reminders	Block start/end, task due times, Pomodoro end. Tauri's notification plugin makes this straightforward, and the app currently has no notifications at all.	S
Menu-bar / tray widget	Shows the current block, the next task and a Pomodoro countdown without opening the window. Suits a desktop-first planner.	M
Natural-language quick add	e.g. "Gym tomorrow 7am every Mon #health @morning" parsed into date, recurrence, category and block. Plugs into the existing command bar.	M
AI day planner	Given today's tasks, blocks and calendar events, propose a schedule and flag overload. Could run through the existing API server using the Claude API.	M–L
Hevy workouts on the timeline	Finishes the SDK already added. Show workouts on the calendar the way the Spotify listening rail works, and optionally auto-complete a 'Workout' task.	S–M
Mobile companion	The portable types/mappers set was designed for a React Native client. Even a read-only 'today' view plus quick add would be valuable.	L
Social: shared accountability	Replace the stub with friends who can see each other's streaks or focus time (opt-in), with RLS-scoped sharing.	L
Templates & routines	Save a day or a block as a template (e.g. 'Exam week', 'Weekend') and apply it in one click.	S–M
Auto-updater	Tauri's updater plugin plus signed releases from the existing GitHub workflow, so users don't have to reinstall by hand.	S

Suggested next 30 days

Week	Focus
1	Fix the 9 type errors, add a tsc CI check, commit or revert the Hevy work, hide or finish Social
2	Generalize sync; sync settings, blocks and categories; add a sync status indicator
3	Notifications + auto-updater; Vitest for recurrence and sync logic
4	Daily review & stats view; begin Google Calendar or ICS subscriptions

Based on a static review of the repository (git history, source tree, Supabase migrations and a `tsc --noEmit` run) on Sept 28, 2026.

Effort: S = days, M = 1–2 weeks, L = multi-week.